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ESTIMATE RUN 03/16/2004

ESTIMATE SUMMARY 14:53:42
CONTID: C13578 ESTIMATE NO: 0010 FINL SPEC YR:2002
PCN: 13578-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 306.0 DAYS TIME ALLOW: 308 CALENDAR DAYS
US 385, Wolf Creek (C) PERCENT TIME: 99.35 ORIG TIME ALLOW: 308 CALENDAR DAYS
PROJECT NO: BR 385A-013
US 385, Wolf Creek (C)
NAME OF ROAD: 385
PROJECT COUNTIES: PROWERS
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 03/16/2004 DATE TIME STARTED 12/02/2002
P.O. BOX 505 DATE LET 10/10/2002 DATE WORK BEGAN
DATE AWARDED 10/31/2002 DATE TIME STOPPED 10/03/2003
DATE CONTRACT EXECUTED 11/14/2002 DATE ACCEPTED 10/03/2003
SWINK coO 81077 719-384-5956 DATE NOTICE TO PROCEED 12/02/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,947,461.57 PARTICIPATING $ 1,946,861.57 $ 0.00
AWARD PROJECT AMT: S  1,981,378.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.97% TOTAL EARNINGS 1,946,861.57 0.00
FUNDS AVAILABLE: $ 600.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,946,861.57 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 8,030.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,946,861.57 8,030.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,946,861.57 8,030.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,030.19
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 18,602.000 18,602.000
cy 0.000 0.00
6.20000 18,602.000 115,332.40
0065 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 160.000 160.000
cy 0.000 0.00
9.75000 160.000 1,560.00
0070 203-01500 BLADING 11.000 11.000
HOUR 0.000 0.00
85.00000 11.000 935.00
0075 203-01510 BACKHOE 14.000 14.000
HOUR 0.000 0.00
70.00000 14.000 980.00
0080 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 206-00510 FILTER MATERIAL (CLASS A) 213.000 213.000
cy 0.000 0.00
40.00000 213.000 8,520.00
0090 207-00205 TOPSOIL 2,700.000 2,700.000
cy 0.000 0.00
4.50000 2,700.000 12,150.00
0095 208-00011 *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0100 208-00020 *SILT FENCE 230.000 230.000
LF 0.000 0.00
1.40000 230.000 322.00
0105 208-00050 STORM DRAIN INLET PROTECTION 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00

1,100.00000 3.000 3,300.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
140.00000 1.000 140.00
0120 210-02900 RELAY RIPRAP 40.000 40.000
cY 0.000 0.00
10.00000 40.000 400.00
0125 212-00006 *SEEDING (NATIVE) 10.000 10.000
ACRE 0.000 0.00
400.00000 10.000 4,000.00
0130 213-00003 *MULCHING (WEED FREE) 10.000 10.000
ACRE 0.000 0.00
330.00000 10.000 3,300.00
0135 213-00061 *MULCH TACKIFIER 1,500.000 1,500.000
1B 0.000 0.00
2.00000 1,500.000 3,000.00
0140 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,132.000 1,132.000
cY 0.000 0.00
21.00000 1,132.000 23,772.00
0145 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 9,750.320 9,750.320
TON 0.000 0.00
46.00000 9,750.320 448,514.72
0146 700-70034 F/A MIX DESIGN 0.751 0.751
FA 0.000 0.00
4,000.00000 0.751 3,004.00
0147 900-00014 ADDED ITEM (LUMP SUM)/ MOB OF EXTRA BIN FOR NEW MIX 1.000 1.000
DESIGN
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0148 700-70035 F/A ADDITIONAL ASPHALT CEMENT 0.000 0.000
FA 0.000 0.00
5,000.00000 0.000 0.00
0150 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,352.000 2,352.000
GAL 0.000 0.00

2.00000 2,352.000 4,704.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,255.000 1,255.000
sy 0.000 0.00
1.75000 1,255.000 2,196.25
0160 506-00212 RIPRAP (12 INCH) 9.000 9.000
cY 0.000 0.00
75.00000 9.000 675.00
0165 506-00218 RIPRAP (18 INCH) 1,246.000 1,246.000
cy 0.000 0.00
48.00000 1,246.000 59,808.00
0170 507-00000 CONCRETE SLOPE AND DITCH PAVING 1.000 1.000
cY 0.000 0.00
390.00000 1.000 390.00
0175 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 15.000 15.000
TON 0.000 0.00
100.00000 15.000 1,500.00
0180 601-01000 CONCRETE CLASS B 2.000 2.000
cY 0.000 0.00
465.00000 2.000 930.00
0185 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 57.000 57.000
LF 0.000 0.00
68.00000 57.000 3,876.00
0190 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 75.000 75.000
LF 0.000 0.00
80.00000 75.000 6,000.00
0195 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0200 603-10180 18 INCH CORRUGATED STEEL PIPE 203.000 203.000
LF 0.000 0.00
58.00000 203.000 11,774.00
0200 MATERIAL ALLOWANCE 18" CSP 0.000
LF 0.000 0.00

7.35000 0.000 0.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 603-10240 24 INCH CORRUGATED STEEL PIPE 170.000 170.000
LF 0.000 0.00
70.00000 170.000 11,900.00
0205 MATERIAL ALLOWANCE 24" CSP 0.000
LF 0.000 0.00
9.83000 0.000 0.00
0210 603-30018 18 INCH STEEL END SECTION 5.000 5.000
EACH 0.000 0.00
300.00000 5.000 1,500.00
0210 MATERIAL ALLOWANCE 18" STEEL END SECTIONS 0.000
EACH 0.000 0.00
72.00000 0.000 0.00
0215 603-30024 24 INCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
325.00000 8.000 2,600.00
0215 MATERIAL ALLOWANCE 24" STEEL END SECTIONS 0.000
EACH 0.000 0.00
107.00000 0.000 0.00
0220 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0225 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0230 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 526.000 526.000
LF 0.000 0.00
13.00000 526.000 6,838.00
0235 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
0240 606-01385 *TRANSITION TYPE 3J 10.000 10.000
EACH 0.000 0.00

825.00000 10.000 8,250.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 606-01390 *END ANCHORAGE TYPE 3K 9.000 9.000
EACH 0.000 0.00
700.00000 9.000 6,300.00
0250 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0255 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0260 607-00005 *END POST 8.000 8.000
EACH 0.000 0.00
120.00000 8.000 960.00
0265 607-00010 *CORNER AND LINE BRACE POST 5.000 5.000
EACH 0.000 0.00
130.00000 5.000 650.00
0270 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 4,225.000 4,225.000
LF 0.000 0.00
2.70000 4,225.000 11,407.50
0275 607-11580 *FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0280 609-60011 CURB TYPE 6 (SECTION M) 270.000 270.000
LF 0.000 0.00
4.00000 270.000 1,080.00
0285 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 45.000 45.000
EACH 0.000 0.00
30.00000 45.000 1,350.00
0290 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 5.000 5.000
EACH 0.000 0.00
34.00000 5.000 170.00
0295 614-00011 *SIGN PANEL (CLASS I) 53.000 53.000
SF 0.000 0.00

29.00000 53.000 1,537.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 614-01502 *STEEL SIGN POST (2 INCH ROUND) 83.000 83.000
LF 0.000 0.00
14.00000 83.000 1,162.00
0305 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) 12.000 12.000
LF 0.000 0.00
40.00000 12.000 480.00
0310 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 3.000
EACH 0.000 0.00
850.00000 3.000 2,550.00
0315 619-50240 *3 INCH PLASTIC PIPE 1,655.000 1,655.000
LF 0.000 0.00
21.00000 1,655.000 34,755.00
0320 621-00450 DETOUR PAVEMENT 0.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0325 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
43,000.00000 1.000 43,000.00
0330 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
90,000.00000 1.000 90,000.00
0335 627-00001 *PAVEMENT MARKING PAINT 30.000 30.000
GAL 0.000 0.00
70.00000 30.000 2,100.00
0340 627-00005 *EPOXY PAVEMENT MARKING 102.000 102.000
GAL 0.000 0.00
100.00000 102.000 10,200.00
0341 627-30105 PVMT MKG PAINT RAILROD CROSSING SYMBOL 75.000 75.000
SF 0.000 0.00
8.00000 75.000 600.00
0345 629-01001 *SURVEY MONUMENT 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 630-00000 *FLAGGING 1,240.000 1,240.000
HOUR 0.000 0.00
21.00000 1,240.000 26,040.00
0355 630-00007 *TRAFFIC CONTROL INSPECTION 165.000 165.000
DAY 0.000 0.00
115.00000 165.000 18,975.00
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 140.000 140.000
DAY 0.000 0.00
400.00000 140.000 56,000.00
0365 630-80001 *FLASHING BEACON (PORTABLE) 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0370 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000
EACH 0.000 0.00
60.00000 4.000 240.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 20.000
EACH 0.000 0.00
105.00000 20.000 2,100.00
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
105.00000 8.000 840.00
0390 630-80360 *DRUM CHANNELIZING DEVICE 100.000 100.000
EACH 0.000 0.00
58.00000 100.000 5,800.00
0395 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0400 630-80370 CONCRETE BARRIER (TEMPORARY) 720.000 720.000
LF 0.000 0.00
21.00000 720.000 15,120.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
14.00000 100.000 1,400.00
0410 630-80401 DELINEATOR (TYPE I) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0415 700-70010 F/A MINOR CONTRACT REVISIONS 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 1,461.150 1,461.150
FA 0.000 0.00
1.00000 1,461.150 1,461.15
0425 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0430 700-70025 F/A QUALITY INCENTIVE PAYMENT -8,986.350 -8,986.350
FA 0.000 0.00
1.00000 -8,986.350 -8,986.35
0435 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70100 F/A RELOCATE UTILITY (BY UTILITY) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,147,223.17 $ 0.00$ 1,146,623.17

CAT NO0300 L-27-I

0450 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00

17,000.00000 1.000 17,000.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 L-27-I
0455 206-00000 STRUCTURE EXCAVATION 1,120.000 1,120.000
cy 0.000 0.00
4.00000 1,120.000 4,480.00
0460 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 480.000 480.000
cY 0.000 0.00
55.00000 480.000 26,400.00
0465 206-00200 STRUCTURE BACKFILL (CLASS 2) 650.000 650.000
cy 0.000 0.00
9.00000 650.000 5,850.00
0470 206-01750 SHORING 0.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0475 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000 0.000
TON 0.000 0.00
46.00000 0.000 0.00
0480 502-00460 *PILE TIP 48.000 48.000
EACH 0.000 0.00
60.00000 48.000 2,880.00
0485 502-11253 *STEEL PILING (HP 12X53) 2,290.000 2,290.000
LF 0.000 0.00
23.00000 2,290.000 52,670.00
0485 MATERIAL ALLOWANCE PILING (12X53) 0.000
LF 0.000 0.00
9.80500 0.000 0.00
0486 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS 214.000 214.000
LF 0.000 0.00
18.40000 214.000 3,937.60
0490 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,700.000 1,700.000
1B 0.000 0.00
3.00000 1,700.000 5,100.00
0495 515-00120 WATERPROOFING (MEMBRANE) 1,360.000 1,360.000
sY 0.000 0.00
8.00000 1,360.000 10,880.00
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PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 L-27-I
0500 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 86.000
LF 0.000 0.00
110.00000 86.000 9,460.00
0505 601-01040 *CONCRETE CLASS B (BRIDGE) 233.500 233.500
cY 0.000 0.00
245.00000 233.500 57,207.50
0510 601-03040 *CONCRETE CLASS D (BRIDGE) 328.300 328.300
cy 0.000 0.00
315.00000 328.300 103,414.50
0515 602-00000 REINFORCING STEEL 31,320.000 31,320.000
1B 0.000 0.00
0.55000 31,320.000 17,226.00
0515 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000
1B 0.000 0.00
0.21300 0.000 0.00
0520 602-00020 REINFORCING STEEL (EPOXY COATED) 88,651.000 88,651.000
1B 0.000 0.00
0.60000 88,651.000 53,190.60
0520 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
1B 0.000 0.00
0.26300 0.000 0.00
0525 606-11030 *BRIDGE RAIL TYPE 10M 624.000 624.000
LF 0.000 0.00
72.00000 624.000 44,928.00
0530 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 10,106.300 10,106.300
SF 0.000 0.00
34.00000 10,106.300 343,614.20
0530 MATERIAL ALLOWANCE PRESTRESS CONCRETE BOX 0.000
SF 0.000 0.00
20.98000 0.000 0.00
CAT 0300 CURRENT AMT $ 758,238.40 $ 0.00$ 758,238.40
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PCN: 13578-BID ESTIMATE RUN 03/16/2004
PROJECT : BR 385A-013 ESTIMATE NO: 0010 14:53:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0535 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0540 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0545 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT § 42,000.00 $ 0.00s 42,000.00

PROJECT TOTAL

CURRENT AMT §

1,947,461.57 $

0.00 $ 1,946,861.57



